Tennessee Department of Children's Services

Tuesday, December 23, 2008 1:32 PM

Mountain View Youth Development Center

144/013-01-2006 $990,000.00 Johnson Controls, Inc. Bauer, B. Energy

Energy Savings Project $940,500.00 Johnson Controls, Inc. Stonebrook, H. Active Construction

144/013-01-2008 $480,000.00 Barge Waggoner Sumner & Cannon Burd, S. Renovation Awaiting NTP

Repair Fire Alarm System $0.00 Edwards, T. Contract Executed - Awaiting NT 12/18/08: Ready to schedule Kick-Off Meeting
11/03/08: Designer Agreement executed

144/013-02-2006 $320,000.00 Grieve Associates Architects Freeman, D. Renovation Awaiting One-Year Corr Insp

Campuswide Window Replacem $257,400.00 Shelton General Contractors Edwards, T. Construction Closed Out Warranty Inspection due 11/21/2009
11/25/08: Closeout documents submitted
11/21/08: Final
11/21/08: Substantially Complete
3/01/08: Construction NTP issued.

3 Projects $1,790,000.00 ( Total Budgeted Cost of Projects )

Statewide

144/000-01-2007 $1,000,000.00 Centric Architects Freeman, D. Renovation

Youth Dev Ctrs-Security Contro $803,000.00 Edwards, B. Construction Document Phase 12/18/08: Bid date is forthcoming
12/02/08: CDP Designer Audit received
12/01/08: CDP review meeting, awaiting bid date
11/04/08: CDP submitted
8/15/08: DDP approved, NTP to CDP issued
5/29/08: SDP submitted
2/05/08: NTP to combined SDP/DDP authorized
12/05/07: Contract to Designer for signature

144/000-02-2006 $380,000.00 Entech Engineering Freeman, D. Renovation Awaiting One-Year Corr Insp

Youth Dev Ctrs-Campus Lightin $330,000.00 Reynolds Electrical Contractors, LLC Edwards, B. Substantially Complete Warranty Inspection due 5/02/2009

12/15/08: Awaiting Close-outs from Designer
5/03/08: Substantial Completion Certificate issued
11/06/07: Construction NTP issued, RSC is 5/03/08

2 Projects $1,380,000.00 ( Total Budgeted Cost of Projects )



Taft Youth Development Center

144/005-01-2003
Replace Storage Tank

$550,000.00
$440,000.00

MEP Engineering
The Crom Corporation

Freeman, D.

Bryant, J.

Renovation
Construction Closed Out

Awaiting One-Year Corr Insp
11/25/08,:Designer not closed out. Waiting for
Designer Final Documents & Final Pay

144/005-01-2006
Reroof Five Buildings

$490,000.00
$424,600.00

Charles King & Associates, Inc.
Parris Roofing & Sheet Metal Company

Freeman, D.
Edwards, B.

Re-roof
Active Construction

12/18/08: Weather-related delays

10/22/08: Construction NTP issued, RSC is 2/18/09
(120 days)

9/26/08: Construction contract executed

8/21/08: Bid Date

8/08/08: Pre Bid Conference

6/27/08: CDP approved, NTP to bidding phase issued.
6/30/08: Project Manager approved CDP, to Bid
Administrator for review

3/10/08: Difficult to get Designer response, need
schedule from Designer

2/21/08: NTP to CDP authorized

8/07/07: Program approved, NTP to combined
SDP/DDP authorized

144/005-01-2007
New Dormitory-Food Service BI

$4,200,000.00
$3,465,000.00

Barge Waggoner Sumner & Cannon

Freeman, D.
Edwards, B.

New Construction
Schematic Design Phase

11/13/08: SDP submitted, cost estimate above the bid
target

6/25/08: Surveys concluded, Designer to begin
Schematic Design Phase

1/31/08: Design NTP to SDP authorized

1/15/08: Design Agreement executed

10/04/07: Contract to Designer for signature

144/005-01-2008
Water Plant Repairs & Modifica

$1,700,000.00
$0.00

West Welch Reed

Freeman, D.
Edwards, T.

Renovation
SBC Approved - Awaiting Contra

12/08/08: Minor corrective work to be done through the
Direct Order Contract, to bring facility into TDEC
compliance

12/15/08: Grant to be awarded to local utility company
to complete work

144/005-02-2003
Main Boiler Replacement

$950,000.00
$779,600.00

MEP Engineering
Interstate Mechanical Contractors, Inc.

Freeman, D.

Bryant, J.

Renovation
Construction Closed Out

Awaiting Designer Closeout
11/25/08: Designer has not been closed out. Waiting
for Final Design Documents & Final Pay

144/005-02-2005
Water Tank Repair

$190,000.00
$154,000.00

MEP Engineering
K & N Painting Company, Inc.

Freeman, D.

Bryant, J.

Renovation
Construction Closed Out

Awaiting Designer Closeout

11/25/08: Designer not paid.

11/27/07: Warranty Inspection performed, no warranty
items to address

144/005-03-2005
Window/Door Replacement

$180,000.00
$151,470.00

Charles King & Associates, Inc.
T.U. Parks Construction Company

Freeman, D.
Edwards, B.

Renovation
Construction Closed Out

Awaiting Designer Closeout
12/15/08: Designer not closed out.
12/02/08: Warranty Inspection

144/005-04-2005
Water/Sewer Emerg Generator

$315,000.00
$269,500.00

Lamar Dunn & Associates
John Bouchard & Sons Co.

Freeman, D.
Edwards, B.

Renovation
Project Closed Out

Awaiting Designer Closeout

11/18/05: Warranty Inspection

12/05/07: Combined Substantial Completion and Final
Inspection

8 Projects

$8,575,000.00

( Total Budgeted Cost of Projects )



Wilder Youth Development Center

144/011-01-2004
Transformer Replacement

$380,000.00
$340,780.00

Ellers Oakley Chester & Rike Inc
Gephart Electrical Contractors

Freeman, D.
Sabelhaus, R.

Renovation
Construction Closed Out

Awaiting Designer Closeout
As of 11/25/08, Designer not closed out

144/011-01-2007
Reroof Five Buildings

$650,000.00
$572,000.00

Tennessee Roofing Consultants Inc

Freeman, D.
Loggins, B.

Re-roof
Design Development Phase

12/18/08: Project within budget

11/03/08: CDP submitted

10/13/08: DDP review meeting

7/23/08: DDP docs received

4/15/08: Program/SDP approved, NTP to DDP
authorized

3/12/08: Design NTP issued

2/13/08: Design Agreement executed

11/07/07: Contract is working, has not yet gone to
Designer

144/011-02-2007
Sprinkler System Repair

$500,000.00
$440,000.00

Buchart-Horn, Inc.

Freeman, D.
Loggins, B.

Renovation
Bidding Phase

1/08/09: Bid Date

12/04/08: Pre Bid Conference

11/14/08: CDP Designer Audit received
11/05/08: CDP approved, authorized to move to Bid
Phase

10/24/08: Awaiting SFMO comments

7/08/08: CDP review meeting

6/23/08: CDP submitted

6/06/08: CDP submittal

5/08/08: DDP approved, NTP to CDP authorized
4/10/08: SDP/DDP submittal

3/25/08: SDP/DDP submittal

1/10/08: Design NTP to SDP/DDP combined
12/13/07: Design contract executed

10/05/07: Contract in State signature process
9/14/07: Contract to Designer for signature

3 Projects

$1,530,000.00

( Total Budgeted Cost of Projects )

Woodland Hills Youth Development Center

144/002-01-2006
Energy Project

$990,000.00
$925,512.00

Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.

Stonebrook, H.

Energy
Substantially Complete

6/23/08: Substantially Complete

144/002-02-2006
Campuswide Window Replacem

$338,000.00
$257,400.00

Gobbell Hays Partners, Inc.
Keystone Construction Services, LLC

Freeman, D.
Bryant, J.

Renovation
Construction Closed Out

Awaiting One-Year Corr Insp

Warranty Inspection due 4/12/2009

8/22/08: Final Inspection

7/01/08: Substantial Completion Certificate issued
9/17/07: Construction NTP, RSC 4/13/08

2 Projects

$1,328,000.00

( Total Budgeted Cost of Projects )



Department Totals:

18 Projects Valued at $14,603,000.00

( Total Budgeted Cost of Projects )
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